COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 19/ 2019

ESTI MATE SUMMARY 11:27: 10
CONTI D: C20869 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 20869- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 64.0 DAYS TIVE ALLOW 180 WORK DAYS
I-70 , 1-76, & 1-270 BRIDGE B PERCENT TIME:  35.56 ORI G TI NE ALLOW 180 WORK DAYS
PROQJECT NO NHPPR100- 241
I-70 , 1-76, & 1-270 BRIDGE PAD REPAI R PROJECT
NAVE OF ROAD:
PRQJECT COUNTI ES: DENVER JEFFERSON
ADANS CLEAR CREEK
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 05/ 31/ 2019 DATE TI ME STARTED 02/26/2019
P.O. BOX 659 DATE LET 12/ 06/ 2018 DATE WORK BEGAN 02/ 26/ 2019
DATE AWARDED 12/31/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/25/2019 DATE ACCEPTED
SPRI NGFI ELD OR 97477  (541)746- 2426 DATE NOTI CE TO PROCEED 02/ 26/ 2019
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 1,694, 089.30 PARTI Cl PATI NG $ 647, 221. 03 $ 189, 639. 33
AWARD PRQIECT AM: $ 1,382,424.60 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 38. 20% TOTAL EARNI NGS 647, 221. 03 189, 639. 33
FUNDS AVAI LABLE: $ 1,046,868.27 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 647, 221. 03 189, 639. 33
TOTAL CLAI MB: $ 0.00 RETAI NAGE -17, 162. 43 -5, 689. 18
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 630, 058. 60 183, 950. 15
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 630, 058. 60 183, 950. 15
OTHER ADJUSTNENTS 0. 00 0. 00
PAYMENT DE s 183,950.15

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 203-01620

0010

208- 00002

0015

208- 00020

0020

208- 00035

0025

208- 00046

0030

208- 00107

0035

208- 00207

0040

240- 00000

0045

240- 00010

0050

240- 00020

0055 250-00010

C20869

20869- BI D
NHPPR100- 241

| TEM
DESCRI PTI ON

Sweepi ng

Erosion Log Type 1 (12 Inch)

Silt

Fence

Aggregat e Bag

Pre-fabricated Concrete Washout Structure

of Trash

Renoval

Er osi on Control

Managenent

*W1dlife Biologist

of Nests

*Renoval

Netting

*Environnental Heal th and Safety Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
15. 000
HOUR
125. 00000
100. 000
LF
12. 00000
500. 000
LF
5. 00000
80. 000
LF
17. 50000
3. 000
EACH
1, 000. 00000
5. 000
HOUR
125. 00000
50. 000
DAY
125. 00000
150. 000
HOUR
35. 00000
50. 000
HOUR
37.00000
7, 770. 000
sy
1. 50000
1. 000
LS

4, 000. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

45.500
35. 000
80. 500

15. 500
0. 000
15. 500

0. 000
0. 000
0. 000

0.750
0. 000
0. 750

Page 2

ESTI MATE RUN 06/ 19/ 2019

1, 000.

1, 225.

.00

.00

00

.00

.00

00

.00

.00

.00

11:27:10

AMOUNT

975.

1, 000.

1, 250.

2,817

573.

3, 000

.00

.00

00

.00

00

.00

00

50

50

.00

00



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20869-BI D ESTI MATE RUN 06/ 19/ 2019
PRQIECT NHPPR100- 241 ESTI MATE NO 0003 11:27:10
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0060 250-00050 *Moni toring Techni ci an 75. 000 69. 250
HOUR 0. 000 0. 00
80. 00000 69. 250 5, 540. 00
0065 250-00110 *Heal th and Safety O ficer 50. 000 27.000
HOUR 0. 000 0. 00
100. 00000 27.000 2,700.00
0070 607-11525 Fence (Plastic) 250. 000 238. 000
LF 0. 000 0.00
5. 00000 238. 000 1, 190. 00
0075 626- 00000 *Mobi | i zati on 1. 000 0.578
LS 0. 000 0. 00
130, 000. 00000 0.578 75, 140. 00
0080 626-01103 *Public Information Services (Tier I11) 1. 000 0.220
LS 0. 110 1,168.75
10, 625. 00000 0. 330 3, 506. 25
0085 630- 00000 *Fl aggi ng 400. 000 210. 500
HOUR 10. 000 260. 00
26. 00000 220. 500 5, 733.00
0090 630-00007 *Traffic Control Inspection 83. 000 22.000
DAY 7.000 1, 925. 00
275. 00000 29. 000 7,975. 00
0095 630-00012 *Traffic Control Management 97. 000 18. 000
DAY 6. 000 4, 650. 00
775. 00000 24.000 18, 600. 00
0100 630-00015 Unifornmed Traffic Control Coordination 10. 000 0. 000
HOUR 0. 000 0. 00
0. 01000 0. 000 0. 00
0105 630-80335 *Barricade (Type 3 MA) (Tenporary) 25. 000 0. 000
EACH 12. 500 812. 50
65. 00000 12. 500 812. 50
0110 630-80341 *Construction Traffic Sign (Panel Size A) 90. 000 7.000
EACH 38. 000 1,710. 00
45. 00000 45. 000 2,025.00



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20869- BI D ESTI MATE RUN 06/ 19/ 2019
PRQJECT: NHPPR100- 241 ESTI MATE NO 0003 11:27: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80342  *Construction Traffic Sign (Panel Size B) 85. 000 25.500
EACH 13. 000 715. 00
55. 00000 38. 500 2,117.50
0120 630-80343 *Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0125 630-80355 *Portabl e Message Sign Panel 5. 000 0. 000
EACH 2.000 8, 000. 00
4,000. 00000 2.000 8, 000. 00
0130 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 10. 000 0.500
Type
ype) EACH 2.500 2,500. 00
1, 000. 00000 3. 000 3, 000. 00
0135 630-80360  *Drum Channel i zi ng Device 200. 000 0. 000
EACH 19. 000 475. 00
25. 00000 19. 000 475. 00
0140 630-80380 *Traffic Cone 200. 000 15. 000
EACH 35. 000 175. 00
5. 00000 50. 000 250. 00
0145 630-80393  *Stackable Vertical Panels 200. 000 12. 000
EACH 27.000 405. 00
15. 00000 39. 000 585. 00
0150 630-85020 *Mobi | e Attenuator 4. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0155 630-85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 0. 500
(Terporary) EACH 0. 000 0.00
35, 000. 00000 0. 500 17, 500. 00
0160 700-70010 F/ A M nor Contract Revisions 101, 456. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

C20869
20869-BI D
NHPPR100- 241

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 5
ESTI MATE RUN 06/ 19/ 2019
11:27: 10

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0170 700-70016

0175 700-70023

0180 700-70380

1000 630-00003

CAT NO0300

0190 509-00001

0195

509- 08020

0200

509- 08102

0205

512- 00102

0210

512-00120

0215 514-02150

ROADWAY

F/ A Fuel

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/ A Erosion Control

Uni formed Traf Cirl

STRUCTURE E-16-NJ

Structural Steel (Galvanized)

St eel

and Erect Structural

Al ter

Provi de Tenporary Support

Bearing Device (Type I1)

Bearing Repair Corbel

Install Anchor Bolt

UTC with Vehicle

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
5, 000. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
400. 000
HOUR
121. 36000
CAT 0200  CURRENT AMT $
1, 239. 000
LB
12. 50000
1, 451. 000
LB
35. 00000
1. 000
EACH
65, 000. 00000
5. 000
EACH
2, 250. 00000
5. 000
EACH
6, 250. 00000
104. 000
EACH

70. 00000

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
28.
28.

000 3,398.08
000 3,398

613,530.10 % .33% 168,163

0. 000
1,120. 000
1,120. 000

14, 000. 00

14, 000. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
94
94

000
000

6, 580. 00

6, 580. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 6
ESTI MATE RUN 06/ 19/ 2019
11:27: 10

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CONTI D: C20869

PCN: 20869- Bl D

PRQIECT NHPPR100- 241

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0300 STRUCTURE E- 16- NJ

0220 700- 70042 F/' A Railroad Flagging
CAT NOO301 STRUCTURE E-17-UP

0225 509- 00001 Structural Steel (Galvanized)

0230 509-08102

0235

512- 00102

0240

514- 02150

0245 700-70042

CAT NO0302

0250 201-00007

0255 202- 05300

0260 250-00120

0265 250-00220

Provi de Tenporary Support

Bearing Device (Type I1)

Anchor Bol t

Install

F/ A Railroad Fl aggi ng

STRUCTURE F- 15-Cl

Renoval of Debris
*Rermoval and Di sposal of Paint
*Material Sanpling and Delivery

*Hazar dous Waste Di sposal

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
28, 000. 000
FA
1. 00000
CAT 0300  CURRENT AMT $
1, 130. 000
LB
12. 50000
1. 000
EACH
65, 000. 00000
18. 000
EACH
2, 250. 00000
42.000
EACH
70. 00000
28, 000. 000
FA
1. 00000
CAT 0301  CURRENT AMT $
1. 000
EACH
7, 560. 00000
1. 000
LS
3, 000. 00000
2. 000
EACH
125. 00000
1. 000
cy

145. 00000

0. 000
0. 000 0.00
0. 000 0.00

209, 052.50 % 20,580.00% 20, 580. 00

0. 000
1, 130.
1, 130.

000
000

14,125. 00
14,125.00

0. 000
1. 000
1. 000

65, 000. 00
65, 000. 00

0. 000
18. 000
18. 000

40, 500. 00
40, 500. 00

0. 000
42.000
42.000

2, 940. 00
2,940. 00

0. 000
0. 000 0. 00
0. 000 0. 00

150, 565. 00 $ 122,565.00% 122, 565.00

1. 000
0. 000 0.00

1. 000 7,560. 00

1. 000
0. 000 0. 00

1. 000 3, 000. 00

1. 000
1. 000
2.000

125. 00
250. 00

1. 000
0. 000 0. 00

1. 000 145.00



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20869- BI D ESTI MATE RUN 06/ 19/ 2019
PRQJECT: NHPPR100- 241 ESTI MATE NO 0003 11:27: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE F-15-Cl

0270 509-90000 Pai nt Existing Structure(S) 1. 000 1. 000
LS 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
0275 513-00690 Bridge Drain (Special) 2.000 0. 000
EACH 2.000 5, 000. 00
2,500. 00000 2.000 5, 000. 00
CAT 0302 CURRENT AMT $ 21,455.00 $ 5,125.00 % 21, 455. 00

CAT NO0303 STRUCTURE E-17-1H

0280 201- 00007 Renoval of Debris 1. 000 1. 000
EACH 0. 000 0.00
7,560. 00000 1. 000 7,560. 00
0285 202- 00505 Renoval of Portions of Present Structure 65. 000 63. 500
SF 0. 000 0. 00
250. 00000 63. 500 15, 875. 00
0290 509-00001  Structural Steel (Galvanized) 714. 000 0. 000
LB 714.000 8, 925. 00
12. 50000 714.000 8, 925. 00
0295 601-06102 Concrete (Patching) 33. 000 24.000
CF 0. 000 0. 00
400. 00000 24.000 9, 600. 00
0300 601-51007 Gal vani ¢ Anodes (Install Only) 36. 000 24.000
EACH 0. 000 0. 00
7.00000 24.000 168. 00
0305 602- 00000 Rei nforcing Steel 62. 700 62.700
LB 0. 000 0. 00
20. 00000 62. 700 1, 254. 00
0310 700-70040 F/ A Railroad Tenporary Crossing (Permit & Wrk) 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0315 700-70042 F/ A Railroad Fl aggi ng 28, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0303 CURRENT AMT $ 80,441.00 $ 8,925.00 % 43, 382. 00



CONTI D

PREV QTY/

CAT NO0304

0320

0325

0330

0335

0340

0345

0350

0355

0360

0365

201- 00007

201- 00009

202- 00503

202- 00505

206- 00065

507- 00100

601- 06102

601-51007

602- 00000

609-20010

C20869

20869-BI D
NHPPR100- 241

| TEM
DESCRI PTI ON

STRUCTURE E-17-11

Renoval of Debris

of Debris

Renoval

Renpval of Portions of Present Structure

Renoval of Portions of Present Structure

Structure Backfill

(FlowFill)

Concrete Slope and Ditch Paving (Reinforced)

Concrete (Patching)

Gal vani ¢ Anodes (Install

Only)

Rei nforcing Steel

Curb Type 2 (Section B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
7, 560. 00000
75. 000
cy
250. 00000
92. 000
sy
150. 00000
64. 400
SF
250. 00000
152. 000
cy
500. 00000
11. 000
cy
1, 000. 00000
22.100
CF
400. 00000
24.000
EACH
7.00000
74.700
LB
20. 00000
21.000
LF

125. 00000

QrY TH'S PERI OD
QTY TO DATE

64

22.
. 000
22.

24

74
. 000
74

21.
21.

. 500
. 000
. 500

. 500
. 000
. 500

. 000
. 000
. 000

400

. 000
64

400

. 000
. 000
. 000

. 000
. 000
. 000

100

100

000

. 000
24

000

700

700

. 000

000
000

Page 8

ESTI MATE RUN 06/ 19/ 2019

2,625

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

11:27:10

AMOUNT

3,780

1,375

16, 100

8, 840

168.

1,494

2,625

00

00

.00

00

.00

.00

00

00

00

00



CONTI D:

C20869
20869-BI D
NHPPR100- 241

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 06/ 19/ 2019

CAT NO0304

0370 700-70042

CAT NO0305

0375 202- 00505

0380

601- 06102

0385

601- 40400

0390

601- 51007

0395

602- 00000

0400 700-70042

CAT NO0306

0405 202- 00505

0410 509-08102

0415 512-00103

STRUCTURE E-17-11

F/' A Railroad Flagging

STRUCTURE E-17- UG

of Portions of Present

Renoval

Concrete (Patching)

Concrete Stain

*Structural

Gal vani ¢ Anodes (Install

Only)

Rei nforcing Steel

F/ A Railroad Flagging

STRUCTURE E-17-UT

of Portions of Present

Renoval

Provi de Tenporary Support

Bearing Device (Type I11)

Structure

Structure

ESTI MATE NO 0003 11:27: 10
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
28, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0304  CURRENT AMI $  184,337.00$ 2,625.00%  34,382.00
88. 000 86. 800
SF 0. 000 0. 00
250. 00000 86. 800 21, 700. 00
44. 000 34. 000
cF 0. 000 0. 00
400. 00000 34. 000 13, 600. 00
17.100 17.100
sy 0. 000 0. 00
102. 00000 17. 100 1,744.20
49. 000 9. 000
EACH 0. 000 0. 00
7. 00000 9. 000 63. 00
49. 000 0. 000
LB 0. 000 0. 00
20. 00000 0. 000 0. 00
10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0305  CURRENT AMI $  52,667.20% 0.00$  37,107.20
108. 000 0. 000
SF 0. 000 0. 00
250. 00000 0. 000 0. 00
1.000 0. 000
EACH 0. 000 0. 00
65, 000. 00000 0. 000 0. 00
8. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0. 00



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20869- BI D ESTI MATE RUN 06/ 19/ 2019
PRQJECT: NHPPR100- 241 ESTI MATE NO 0003 11:27: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 STRUCTURE E-17-UT

0420 601-06102  Concrete (Patching) 35. 000 0. 000
CF 0. 000 0.00
400. 00000 0. 000 0. 00
0425 601-40400 Structural Concrete Stain 15. 000 0. 000
SY 0. 000 0. 00
102. 00000 0. 000 0.00
0430 601-51007 Gal vani ¢ Anodes (Install Only) 60. 000 0. 000
EACH 0. 000 0. 00
7.00000 0. 000 0. 00
0435 602- 00000 Rei nforcing Steel 60. 000 0. 000
LB 0. 000 0. 00
20. 00000 0. 000 0.00
CAT 0306 CURRENT AMT $ 165, 150. 00 $ 0.00% 0. 00

CAT NO0307 STRUCTURE F-14-M

0440 201-00007 Renoval of Debris 1. 000 1.000
EACH 0. 000 0.00
7,560. 00000 1. 000 7,560. 00
0445 211-01110 Rock Rei nf orcenent (Dowel s) 3. 000 3. 000
EACH 0. 000 0. 00
1, 250. 00000 3.000 3, 750. 00
0450 507-00100 Concrete Slope and Ditch Paving (Reinforced) 1. 400 0. 000
Ccy 1. 400 1, 400. 00
1, 000. 00000 1. 400 1, 400. 00
0455 519-01100 Epoxy Mortar (Injection) 256. 900 256. 900
LF 0. 000 0. 00
85. 00000 256. 900 21, 836. 50
0460 603-61120 12 Inch Flexible Pipe 15. 000 0. 000
LF 0. 000 0.00
100. 00000 0. 000 0. 00
0465 609-60011 Curb Type 6 (Section M 36. 000 0. 000
LF 0. 000 0. 00

50. 00000 0. 000 0.00



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20869- BI D ESTI MATE RUN 06/ 19/ 2019
PRQJECT: NHPPR100- 241 ESTI MATE NO 0003 11:27: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 STRUCTURE F-14-M

0470 615-00030 Embanknent Protector Type 3 1. 000 0. 000
EACH 0. 000 0.00
1, 250. 00000 0. 000 0. 00
CAT 0307 CURRENT AMT  $ 39,096.50% 1,400.00 % 34, 546. 50

CAT NO0308 STRUCTURE E- 16-JJ

0475 202-04041 Clean Box G rder (Forms and Debris) 29, 209. 000 26, 658. 000
SF 0. 000 0. 00
5. 00000 26, 658. 000 133, 290. 00
0480 210-04025 Modi fy Structure 2.000 2.000
EACH 0. 000 0. 00
15, 000. 00000 2.000 30, 000. 00
CAT 0308 CURRENT AMT $ 176,045.00 % 0.00% 163, 290. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG | TEMS

0485 620- 00002 Field Ofice (Cass 2) 0. 000 0. 000
EACH 0. 000 0. 00
22,500. 00000 0. 000 0. 00
0490 620-00020 Sanitary Facility 1.000 1. 000
EACH 0. 000 0. 00
1, 750. 00000 1. 000 1, 750. 00
CAT 0400 CURRENT AMT $ 1,750.00 % 0.00$ 1, 750. 00

PRQJECT TOTAL CURRENT AMI $ 1,694, 089.30$% 189,639.33% 647,221.03



